
State of California Department of Transportation Page 1
07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-IMP-8-9.2/96.9

11-IMP-8-11.7/12.1

11-IMP-8-14.0/0

11-IMP-8-28.0/40.9

11-IMP-8-29.7/30.1

11-IMP-8-33.8/34.2

Fed Aid

HM3

HA22

HA21

HM1A

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY AT VARIOUS
LOCATIONS

IN IMPERIAL COUNTY NEAR OCOTILLO FROM
0.3 KM WEST TO 0.3 KM EAST  OF
IMPERIAL HIGHWAY UNDERCROSSING

IN IMPERIAL COUNTY NEAR OCOTILLO AT
THE SOUTH FORK COYOTE WASH BRIDGE

IN IMPERIAL COUNTY IN AND NEAR EL
CENTRO FROM 2.7 KM WEST OF NEW RIVER
BRIDGE TO ROUTE 8 AND 111  SEPARATION

IN IMPERIAL COUNTY ABOUT 10.5 KM WEST
OF EL CENTRO FROM 0.3 KM WEST TO 0.3
KM EAST OF DREW ROAD OVERCROSSING

IN IMPERIAL COUNTY NEAR EL CENTRO
FROM 0.3 KM WEST TO 0.3 KM EAST OF
FORRESTER ROAD OVERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECKS

RAMP REHABILITATION

REBUILD BRIDGE BENT

ASPHALT RUBBER CHIP SEAL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

Type Of Work
TRUESDELL CORPORATION

HAZARD CONSTRUCTION COMPANY
P.O. BOX 22900

FCI CONSTRUCTORS, INC.

MANHOLE ADJUSTING INC.

DALEY CORPORATION

HAZARD CONSTRUCTION

Contractor

TEMPE, AZ 85282

SAN DIEGO,CA  92192-9000

VISTA, CA  92083-8831

PICO RIVERA, CA

SAN DIEGO, CA  92251

SAN DIEGO,CA 92192-9000

 

 

 

 

 

 

YOST, RICHARD

GOYAL, JITENDRA

YOST, RICHARD

MCCLENDON, GREG

JITENDRA GOYAL

MCCLENDON, GREG

Resident
Engineer

(858)688-1491

(760)355-1348

(760)355-8666

(760)355-8666

(760)355-1348

(760)355-8666

 $369,358

 $274,995

 $360,500

 $2,223,426

 $440,713

 $607,652

Bid + CCOs

 $332,562

 $217,452

 $0

 $0

 $191,674

 $538,272

Comp To  date

 $70,223

 $215,347

 $0

 $0

 $188,266

 $538,272

This Month
04/20/07

02/15/07

06/11/07

04/03/07

03/16/07

05/21/07

Awarded

05/01/07

03/06/07

06/11/07

04/17/07

03/27/07

06/01/07

Approved

08/01/07

08/02/07

09/17/07

08/08/07

08/27/07

Est Comp

 85%

 82%

 0%

 0%

 74%

 48%

%Time

 90%

 79%

 0%

 0%

 43%

 85%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

11-258204

11-280504

11-289904

11-275904

11-281304

11-281404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

1310 W. 23RD STREET

6465 MARINDUSTRY PLACE

2585 BUSINESS PARK DRIVE

9500 BEVERLY ROAD

3370 EASTGATE MALL

P.O. BOX 229000

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-IMP-86-17.8/65.2

11-IMP-111-1.2/4.7

11-IMP-111-11.4/22.2

11-IMP-111-23.9/40.5

11-IMP-186-/1.9

11-SD-5-.1/.4

Fed Aid

HM3

HM1

HE14

HM1A

HA22

HB4N

Pgm Code
IN IMPERIAL COUNTY AT VARIOUS
LOCATIONS FROM CENTRAL MAIN CANAL
BRIDGE TO ZANTHE DITCH BRIDGE

IN IMPERIAL COUNTY IN AND NEAR
CALEXICO FROM ROUTE 98 TO ROUTE 86

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY AND CALIPATRIA FROM NEW
RIVER BRIDGE TO MAIN STREET

IN IMPERIAL COUNTY AT ANDRADE FROM
THE MEXICO BORDER TO 0.1 KM SOUTH OF
ROUTE 186 AND 8 SEPARATION AVENUE
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.1 KM NORTH OF THE MEXICO  BORDER TO
0.2 KM NORTH OF CAMINO DE LA PLAZA
OVERCROSSING

Description 

TREAT BRIDGE DECK

OVERLAY PAVEMENT

PLANTING AND IRRIGATION

CHIP SEAL

RESURFACE ROADWAY

CONSTRUCT ADDITIONAL LANE

Type Of Work
ODONNELL CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

INTERNATIONAL SURFACING SYSTEM

INTERMOUNTAIN SLURRY SEAL, INC

HAZARD CONSTRUCTION

Contractor

SAN DIMAS CA 917732911

WATSONVILLE CA 95077

ORANGE, CA  92868

MODESTO,CA  95352

LOOMIS, CA 95650

SAN DIEGO,CA  92192

(909)394-4510

(831)724-1011

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

GOYAL, JITENDRA

WILLIAMSON, JOHN

Resident
Engineer

 

 

(858)467-4084

(760)355-8666

(760)355-1348

(858)688-1503

 $265,307

 $1,898,190

 $1,374,600

 $659,872

 $218,707

 $750,438

Bid + CCOs

 $98,382

 $0

 $1,263,435

 $0

 $189,016

 $692,423

Comp To  date

 $98,382

 $0

 $1,859

 $0

 $3,957

 $0

This Month
04/26/07

06/21/07

03/06/06

06/05/07

12/22/06

01/23/07

Awarded

05/11/07

07/16/07

03/17/06

06/14/07

01/17/07

02/09/07

Approved

10/25/07

09/17/09

08/15/07

07/16/07

Est Comp

 12%

 0%

 0%

 0%

 83%

 91%

%Time

 35%

 0%

 0%

 0%

 86%

 91%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

COMPLETED

Message

11-258304

11-276604

11-256204

11-281104

11-266804

11-279904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

559 W COVINA BLVD

P O BOX 50085

999 TOWN AND COUNTRY RD, FL4

P.O. BOX 4770

6225 S. WALNUT STREET, D

6464 MARINDUSTRY

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

8863 AIRWAY ROAD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 91913

Accepted

07/18/07

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-2.9/3.1

11-SD-5-8.6/10

11-SD-5-10.0/10.7

11-SD-5-10.8/0

Fed Aid

TEA2

HB4N

HA42

HA25
HA25

HB4N

HM3

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT BICYCLE FACILITIES

INSTALL RADAR SCANNERS

REMOVE AND REPLACE FENCES

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

JOINT SEALS AND TREAT BRIDGE DECKS

Type Of Work
3-D ENTERPRISES, INC.

HMS CONSTRUCTION, INC.

ALCORN FENCE CO.

WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

TRUESDELL CORPORATION OF
CALIFORNIA INC

Contractor

SAN DIEGO,CA  92109

SAN MARCOS, CA  92078

SAN DIEGO,CA  92113

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

TEMPE AZ 85282

 

 

 

 

 

(602)437-1711

ARINDUQUE, RAY

NGUYEN, HUNG

JUAREZ, DANIEL

NABIZADEH, MEHRDAD

OLSON, TED

Resident
Engineer

(858)467-4084

(858)688-1865

(858)688-1501

(858)467-4081

(619)661-6406

 

 $1,670,672

 $2,817,564

 $656,951

 $5,610,020

 $10,151,958

 $333,333

Bid + CCOs

 $1,614,129

 $1,964,030

 $510,009

 $4,510,119

 $9,655,191

 $0

Comp To  date

 $5,203

 $375,423

 $319,516

 $239,056

 $229,545

 $0

This Month
08/29/06

12/20/06

04/04/07

06/02/06

11/04/05

06/06/07

Awarded

09/07/06

01/11/07

04/18/07

06/15/06

11/15/05

06/21/07

Approved

04/09/08

10/23/07

08/20/07

01/31/00

08/01/07

Est Comp

 0%

 97%

 64%

 66%

 100%

 0%

%Time

 0%

 70%

 78%

 80%

 93%

 0%

% Work 

PLANT EST
SATIS

 

 

 

OVER RUN

 

Message

11-264904

11-080804

11-281204

11-0786U4

11-066704

11-258404

Contract 

ACST-005 -(604)E

  

  

ACIM-005 -(599)8

ACNH-005 -(602)9

  

  00-5 16-(4E)

  

  

CSTS-054 -(07E)P

   0-05 1-(029)E

  

--()

  

  

 S05-4 00-(E)

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

2180-2C GARNET AVENUE

1225 LINDA VISTA DRIVE

1211 SOUTH 32ND STREET

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

1310 W 23RD STREET

7177 OPPORTUNITY ROAD

4269-2 HIGHLAND
AVENUE

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92115

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

Fed Aid

HB4N

HB1

HE13

HB4C

HB4N

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
30TH STREET PEDESTRIAN OVERCROSSING
TO 28TH STREET OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO AND
SOLANA BEACH FROM VIA DE LA VALLE
UNDERCROSSING TO 0.7 KM NORTH OF VIA
DE LA VALLE UNDERCROSS

IN SAN DIEGO COUNTY IN SOLANA BEACH
FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF
LOMAS SANTA FE UNDERCROSSING

Description 

WIDEN RAMP

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

RAMP MODIFICATION

CONSTRUCT AUXILIARY LANES

Type Of Work
ERREC'AS

MODERN ALLOYS

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP, INC

L B CIVIL CONSTRUCTION
INCORPORATED

SIM J HARRIS, INC.

Contractor

LAKESIDE, CA  92040

STANTON,CA  90680

SAN DIEGO,CA  92130

CORONA, CA  92877

SAN DIEGO CA 92131

SAN DIEGO,CA  92117

 

 

 

 

(858)578-5222

 

AKHONDZADEH, RAHIM

FIGUEROA, RENE

KHAN, MOHAMMED

HURTZIG, JOHN

TRAN, DUNG

TRAN, DUNG

Resident
Engineer

(858)688-1318

(619)588-9069

(858)720-2111

(858)467-4086

(858)720-2115

(858)720-2115

 $2,278,969

 $1,159,471

 $133,605,888

 $700,592

 $1,837,441

 $9,492,230

Bid + CCOs

 $2,239,200

 $1,121,557

 $133,078,925

 $526,222

 $1,509,531

 $4,603,351

Comp To  date

 $278,168

 $43,105

 $541,113

 $3,621

 $1,509,531

 $1,194,423

This Month
01/02/07

03/21/06

02/27/02

08/04/04

03/27/07

02/07/07

Awarded

01/23/07

04/04/06

03/12/02

08/20/04

04/16/07

02/27/07

Approved

01/10/08

07/20/07

07/31/08

02/10/10

03/04/08

10/05/07

Est Comp

 100%

 0%

 0%

 0%

 36%

 65%

%Time

 97%

 0%

 0%

 0%

 69%

 48%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

11-279804

11-264704

11-0301U4

11-065104

11-279604

11-224314

Contract 

  

ACST-X073-(072)E

ACIM-X073-(059)N

STPL-6211-(037)E

  

ACIM-005 -(605)N

  

G X0-73 0-(2E)

PL60-66 0-(9N)

--()

  

--()

  

--()

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

12570 SLAUGHTERHOUSE CYN RD.

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

10650 TREENA STREET STE 212

4375-110 JUTLAND DRIVE

13220-113 EVENING
CREEK DRIVE

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

11803-B SORRENTO
VALLEY ROAD

11803-B SORRENTO
VALLEY ROAD

SAN DIEGO,CA 92128

EL CAJON, CA 92021

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92121

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

11-SD-8-36.5/0

11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-8.9/9.7

Fed Aid

HA25

HB1

HA21

HA25

HB4N

HA23

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT ALPINE FROM
0.4 KM WEST OF TAVERN ROAD
OVERCROSSING TO 0.2 KM EAST OF TAVERN
ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

PLANTING AND IRRIGATION UPGRADE

INSTALL NEW SIGNAL AND WIDEN RAMP

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

EMERGENCY EARTHWORK

Type Of Work
3-D ENTERPRISES, INC.

SIM J HARRIS

TRUESDELL CORP. OF CALIF. INC.

SHIVA CONSTRUCTION

ROYAL ELECTRIC

ERRECAS INC

Contractor

SAN DIEGO, CA  92109

SAN DIEGO,CA  92142

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

SPRING VALLEY CA  91979

 

 

(602)437-1711

 

 

 

HURTZIG, JOHN

FIGUEROA, RENE

KIEL, WILLIAM

HURTZIG, JOHN

BYRNES, VINCENT

Resident
Engineer

(858)467-4086

(619)588-9069

(619)888-8886

(858)467-4086

(858)467-4078

 

 $762,262

 $612,002

 $4,940,042

 $719,249

 $5,928,984

 $1,000,000

Bid + CCOs

 $731,785

 $576,792

 $4,872,480

 $656,134

 $5,983,369

 $0

Comp To  date

 $4,162

 $0

 $0

 $0

 $427,895

 $0

This Month
06/07/06

11/06/06

08/04/05

07/25/01

06/02/06

03/01/98

Awarded

06/16/06

11/22/06

08/19/05

08/01/01

06/15/06

03/01/98

Approved

02/11/08

06/29/07

03/01/07

05/09/05

01/17/08

Est Comp

 0%

 87%

 99%

 54%

 96%

 0%

%Time

 0%

 97%

 99%

 92%

 97%

 0%

% Work 

PLANT EST
SATIS

SUSPENDED

 

 

SUSPENDED

 

Message

11-254304

11-267704

11-080004

11-235904

11-2379U4

11-233204

Contract 

  

ACIM-008 -(301)E

ACIM-008 -(300)3

  

ACIM-X073-(079)N

ER-    -(   )

  

  00-8 13-(1E)

--()

  

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

  

2180 GARNET AVENUE, 2C

P.O. BOX 420850

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

P O BOX 1161

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

EL CAJON, CA 92020

EL CAJON, CA 92020

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

07/18/07

Location
Storm Water
Plan
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11District

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

Fed Aid

HB4C
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT SOUND WALLS

CONSTRUCT MANAGED LANES

Type Of Work
FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

Contractor

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

IRVINE, CA  92614

VISTA, CA  92081

 

 

 

 

 

 

BREYER, RICHARD

CARDENAS, VICTOR

AL-JAFRI, ABU-BAKR

HSU, PAUL

MCMILLAN, STEVEN

JAVED, FARIDUN

Resident
Engineer

(858)688-1430

(858)688-1508

(858)679-5568

(858)720-2104

(858)748-7328

(858)748-4261

 $41,301,102

 $33,179,036

 $57,308,730

 $74,084,701

 $4,969,615

 $90,605,600

Bid + CCOs

 $18,889,477

 $28,876,536

 $54,961,028

 $59,431,979

 $4,899,385

 $67,031,942

Comp To  date

 $1,098,508

 $265,023

 $633,909

 $1,488,104

 $347,747

 $1,691,027

This Month
07/10/06

04/14/05

10/29/03

08/11/04

06/15/06

09/09/04

Awarded

07/25/06

04/26/05

11/13/03

08/26/04

07/05/06

09/22/04

Approved

10/27/08

02/01/08

07/24/07

04/09/08

08/06/07

07/02/08

Est Comp

 42%

 81%

 97%

 78%

 96%

 57%

%Time

 46%

 84%

 93%

 79%

 99%

 74%

% Work 

 

 

 

 

 

 

Message

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

Contract 

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

CML-6211-(048)

ACIM-015 -(196)2

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

--()

211-050-()

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

1792 KASIER AVENUE

2585 BUSINESS PARK WAY

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

11-SD-75-20.5/21.8

Fed Aid

HB4N

HE14

HB1

HE14
HE14

HA21

HA21

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM WEST OF SANTO ROAD
OVERCROSSING TO 2.4 KM WEST OF OAK
CANYON BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF EL CAMINO REAL
UNDERCROSSING TO 0.9 KM EAST OF
CARMEL COUNTRY ROAD OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN CORANADO AT
CORONADO UTILITY BUILDING AND IN SAN
DIEGO AT SAN DIEGO UTILITY BUILDING

Description 

WIDEN EXISTING ROADWAY

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

REHABILITATE BRIDGE

INSTALL AIR COMPRESSORS

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

SIM J HARRIS, INC.

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

WIER CONSTRUCTION CORPORATION
ALAN NICHOLS

WIER CONSTRUCTION CORPORATION

Contractor

SAN DIEGO,CA  92192-9000

LAKE FOREST CA 92630

SAN DIEGO,CA  92117

SAN DIEGO, CA  92121

ESCONDIDO,CA  92029

ESCONDIDO CA 92029

 

(949)454-1225

 

 

 

(760)743-6776

AKHONDZADEH, RAHIM

ARINDUQUE, RAY

TERZIC, ALEKSANDER

HURTZIG, JOHN

JUAREZ, DANIEL

Resident
Engineer

(858)688-1318

(858)467-4088

(858)720-2118

(858)467-4086

(858)688-1501

 

 $3,859,520

 $1,101,337

 $2,495,000

 $3,969,556

 $7,126,512

 $668,370

Bid + CCOs

 $3,168,676

 $1,002,708

 $929,917

 $3,573,875

 $3,814,368

 $0

Comp To  date

 $126,577

 $6,270

 $169,975

 $17,260

 $392,485

 $0

This Month
09/27/06

10/22/02

03/06/07

04/06/05

07/27/06

06/11/07

Awarded

10/16/06

10/30/02

03/23/07

04/22/05

08/07/06

07/06/07

Approved

08/01/07

04/23/08

03/18/08

08/11/09

10/04/07

Est Comp

 0%

 0%

 63%

 0%

 79%

 0%

%Time

 0%

 0%

 37%

 0%

 54%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

11-2T0204

11-249804

11-268404

11-172894

11-246514

11-246544

Contract 

  

  

ACST-P056-(003)P

  

  

  

  

  

 P05-6 00-()

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 229000

20381 LAKE FOREST DR STE B19

4375-260 JUTLAND DRIVE

8450 MIRAMAR PLACE

2255 BARHAM DRIVE

2255 BARHAM DR

13220-113 EVENING
CREEK DRIVE

7177 OPPORTUNITY RD.

11803-B SORRENTO
VALLEY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

SAN DIEGO,CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-SD-75-21.8/21.9

11-SD-78-3.2/5

11-SD-78-19.8/20.2

11-SD-78-20.9/21.3

11-SD-78-28.4/0

11-SD-78-66.0/95.3

Fed Aid

HA21

HA22

HB1

HB1

HA23

HM1A

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE,
VISTA, SAN MARCOS AND ESCONDIDO  AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM IDAHO AVENUE TO 17TH AVENUE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
1.8 KM EAST OF BANDY CANYON ROAD

IN SAN DIEGO AND IMPERIAL COUNTIES
ABOUT 13 KM EAST OF JULIAN FROM  5.9
KM WEST OF VALLECITOS ROAD TO NORTH
JUNCTION ROUTE 86

Description 

CONSTRUCT WALKWAY EXTENSION

PAVEMENT REHABILITATION

INSTALL TRAFFIC SIGNAL

WIDEN SHOULDER

SLIDE REMOVAL

SEAL COAT

Type Of Work
CHRISTIE CONSTRUCTORS, INC.
CARL JAMES

SIM J HARRIS, INC.

T D S ENGINEERING

WEIR CONSTRUCTION

AIS CONSTRUCTION COMPANY

WINDSOR FUEL COMPANY

Contractor

RICHMOND, CA  94804

SAN DIEGO,CA  92142

WESTLAKE VILLAGE CA 91361

ESCONDIDO,CA  92029

CARPENTERIA, CA  93013

WINDSOR, CA  95492

 

 

(805)371-4639

 

 

 

JUAREZ, DANIEL

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

GOYAL, JITENDRA

Resident
Engineer

(858)688-1501

(760)796-4666

 

(760)796-4666

(760)796-4666

(760)355-1348

 $737,480

 $11,523,951

 $227,388

 $773,865

 $577,775

 $1,694,170

Bid + CCOs

 $412,404

 $6,290,443

 $0

 $772,096

 $0

 $1,624,745

Comp To  date

 $402,904

 $2,840,275

 $0

 $0

 $0

 $244,175

This Month
07/20/06

10/18/06

06/11/07

02/21/06

05/30/07

12/08/06

Awarded

08/01/06

10/31/06

06/22/07

02/28/06

06/14/07

01/03/07

Approved

08/16/07

09/14/07

06/29/07

09/26/07

08/30/07

Est Comp

 88%

 62%

 0%

 100%

 0%

 74%

%Time

 56%

 55%

 0%

 100%

 0%

 99%

% Work 

 

 

 

COMPLETED

 

 

Message

11-246524

11-072804

11-276504

11-241924

11-271804

11-266904

Contract 

  

  

  

ACST-P078-(104)3

ACST-4120-(004)E

  

  

  

  

  P0-78 1-(4E)

  41-20 0-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

4925 SEAPORT AVENUE

P.O. BOX 420850

2899 AGOURA ROAD SUITE 171

2255 BARHAM DRIVE

6420-6 VIA REAL

P.O. BOX 38

13220-112 EVENING
CREEK DRIVE

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

722 E BARIONI BLVD.

SAN DIEGO,CA 92128

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

IMPERIAL,CA 92251

Accepted

07/02/07

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

11District

11-SD-78-72.9/0

11-SD-94-9.8/11.7

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-125-9.2/9.2

Fed Aid

HA21

HB4N

HA25

HA25

HM1

HE14

Pgm Code
IN SAN DIEGO AND IMPERIAL COUNTIES
NEAR JULIAN AND OCOTILLO WELLS AT THE
SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN AND NEAR  LA
MESA FROM 0.8 KM WEST OF SPRING
STREET UNDERCROSSING TO 0.2 KM WEST
OF KENWOOD DRIVE UNDERCROS

IN SAN DIEGO COUNTY NEAR LA MESA FROM
0.2 M EAST OF BANCROFT DRIVE
UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY AT POTRERO,
CANYON CITY AND CAMPO FROM JUNCTION
ROUTE 188 TO 1.3 KM EAST OF BUCKMAN
SPRINGS ROAD

IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

Description 

WIDEN BRIDGE

RELOCATE RAMP METER

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MITIGATION PLANTING

Type Of Work
MCM CONSTRUCTION, INC.
SOUTHERN CA REGIONAL OFFICE
P.O. BOX 867

HAZARD CONSTRUCTION COMPANY

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

HAZARD CONSTRUCTION COMPANY

P & D LANDSCAPE MGMT. SERVICES

Contractor

BLOOMINGTON,CA  982316

SAN DIEGO,CA  92192-9000

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN DIEGO CA 921929000

ORANGE, CA  92868

 

 

 

 

(858)587-3600

 

YOST, RICHARD

AKHONDZADEH, RAHIM

ARINDUQUE, RAY

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

(858)688-1491

(858)688-1318

(858)467-4084

(858)467-4084

 

(858)467-4086

 $4,051,601

 $564,558

 $428,470

 $354,670

 $2,011,563

 $1,466,590

Bid + CCOs

 $2,739,757

 $480,796

 $13,613

 $288,803

 $0

 $1,301,087

Comp To  date

 $66,385

 $75,563

 $13,613

 $2,276

 $0

 $27,184

This Month
10/18/06

01/12/07

05/21/07

05/05/04

06/13/07

07/18/06

Awarded

10/27/06

02/05/07

06/11/07

05/19/04

06/28/07

07/27/06

Approved

11/05/08

01/11/08

09/03/10

08/05/09

05/20/09

Est Comp

 31%

 0%

 40%

 0%

 0%

 0%

%Time

 68%

 0%

 3%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-165734

11-280404

11-276414

11-176424

11-276904

11-091894

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

19010 SLOVER AVENUE

P.O. BOX 229000

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

P O BOX 229000

999 TOWN & COUNTRY RD., FLR 4

722 E. BARIONI BLVD.

13220-113 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-6.0/6.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

Fed Aid

HB1

HE14

HA42

HB4N

HB3

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM
THE MEXICO BBORDER TO 0.2 KM  NORTH
OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA
FROM TELEGRAPH CANYON ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
TELEGRAPH CANYON ROAD UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
47TH STREET UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

RAMP MODIFICATION

UPGRADE MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

Type Of Work
DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

ERRECA'S, INC.

HAZARD CONSTRUCTION COMPANY

PETERSON-CHASE

HAZARD CONSTRUCTION COMPANY

Contractor

WINCHESTER,CA  92596

LAKESIDE, CA  92040

LAKESIDE, CA  92040

SAN DIEGO,CA  92192

IRVINE, CA  92614-5706

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

ARINDUQUE, RAY

JUAREZ, DANIEL

AGUILAR, PEDRO

REYES, JULIO

WILLIAMSON, JOHN W

PEREZ, AL

Resident
Engineer

(858)467-4048

(858)679-5567

(858)688-1372

(858)688-1091

(619)661-6751

(858)467-4093

 $598,982

 $10,414,006

 $15,335,683

 $887,479

 $1,318,615

 $623,869

Bid + CCOs

 $537,154

 $9,746,876

 $7,676,848

 $797,236

 $571,968

 $0

Comp To  date

 $3,648

 $197,339

 $2,501,721

 $0

 $364,789

 $0

This Month
02/28/05

03/13/06

10/26/06

03/14/07

03/15/07

04/27/07

Awarded

03/15/05

03/22/06

11/20/06

03/22/07

04/06/07

05/18/07

Approved

08/06/08

08/13/07

01/07/09

07/10/07

08/28/07

11/01/07

Est Comp

 0%

 95%

 28%

 89%

 49%

 0%

%Time

 0%

 94%

 50%

 91%

 44%

 0%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

 

SUSPENDED

Message

11-258024

11-241504

11-256504

11-280104

11-271204

11-273604

Contract 

  

STPL-6211-(046)

HPD-P188-(001)

  

ACST-X073-(081)E

  

  

--()

--()

  

G X0-73 0-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

P.O. BOX 640

12570 SLAUGHTERHOUSE CYN RD

6465 MARINDUSTRY PLACE

1792 KAISER AVENUE

P.O. BOX 229000

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO,CA 92111

Accepted

07/12/07

Location
Storm Water
Plan
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11District

 $19,263,823 $458,290,604 $568,771,182

11-SD-905-11.9/11.9

Fed Aid

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE OTAY MESA NORTHBOUND CARGO BORDER
CROSSING

Description 

MODIFY AND WIDEN CONNECTOR

Type Of Work
DALEY CORPORATION

Contractor

SAN DIEGO,CA  92121
 

CORTEZ, DAVID

Resident
Engineer

(619)971-9224

 $790,003

Bid + CCOs

 $780,845

Comp To  date

 $0

This Month
01/12/07

Awarded

02/08/07

Approved

07/18/07

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

11-280304

Contract 

HPD-A905-(017)E
--()
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

5370 EASTGATE MALL 8863 AIRWAY ROAD
SAN DIEGO,CA 92154

Accepted

07/19/07

Location
Storm Water
Plan



11-289904

11-258204

11-280504

11-275904

11-281304

11-281404

11-258304

11-256204

11-281104

11-276604

11-266804

11-281204

11-0786U4

11-264904

11-279904

11-080804

11-066704

11-258404

11-279804

11-264704

11-0301U4

11-065104

Contract

11-IMP-8-14.0/0

11-IMP-8-9.2/96.9

11-IMP-8-11.7/12.1

11-IMP-8-28.0/40.9

11-IMP-8-29.7/30.1

11-IMP-8-33.8/34.2

11-IMP-86-17.8/65.2

11-IMP-111-11.4/22.2

11-IMP-111-23.9/40.5

11-IMP-111-1.2/4.7

11-IMP-186-/1.9

11-SD-5-2.9/3.1

11-SD-5-8.6/10

11-SD-5-.1/.3

11-SD-5-.1/.4

11-SD-5-1.6/45.4

11-SD-5-10.0/10.7

11-SD-5-10.8/0

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-279604

11-224314

11-254304

11-267704

11-080004

11-2379U4

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

11-235904

11-233204

11-2T0204

11-249804

11-268404

11-172894

11-246544

11-246514

11-246524

11-072804

Contract

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-8.9/9.7

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.8

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

11-SD-78-3.2/5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-276504

11-241924

11-271804

11-266904

11-165734

11-280404

11-176424

11-276904

11-276414

11-091894

11-258024

11-241504

11-256504

11-280104

11-271204

11-273604

11-280304

Contract

11-SD-78-19.8/20.2

11-SD-78-20.9/21.3

11-SD-78-28.4/0

11-SD-78-66.0/95.3

11-SD-78-72.9/0

11-SD-94-9.8/11.7

11-SD-94-17.5/17.7

11-SD-94-39.0/52.9

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-6.0/6.2

11-SD-805-8.8/9.2

11-SD-805-11.4/11.4

11-SD-905-11.9/11.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

Page
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11District

Statement of Ongoing Contracts - Federal Aid



11

District

 $3,813,787

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $568,771,182  $458,290,604

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $456,668,334

 $10,151,958

 $19,109,997

 $60,745,593

 $1,000,000

 $21,095,301

 Bid + CCO

 $382,815,999

 $9,655,191

 $15,282,765

 $37,179,571

 $0

 $13,357,078

 Work Comp

District Total:

Work completed this Period:  $3,813,787

-I-

-F-

-S-

-SH-

-ER-
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